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November 10, 2005
(Via certified or express mail)

Mr. Kevin Tumer-Environmental Scientist, OSC = Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; October 1 — October 31, 2005 Reporting Period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from October 1 to October 31, 2005.

Sincerely,

v A

Steven D. Smith
Project Coordinator

cc:  Nabil Fayoumi — USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Ilinois

May 31,2000 UAO — Dead Creek Sediment Removal Action

Status Report
Date of Report: November 10, 2005
Period Covered: October 1, 2005 — October 31, 2005

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 0! of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented. :

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remain under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

e Performed inspections of the site.

Inspected and maintained the 60z. geotextile/6 mil scrim reinforced poly cover
over the containment cell.

e Maintained stormwater and leachate collection controls around the containment
cell.

¢ Replaced GAC columns and rehabilitated the ons site treatment system.
Monitored support area facilities.

Third quarter 2005 samples from the groundwater monitoring wells around the
cell being analyzed during the reporting period.. '

Dead Creek

At a meeting held on April 20, 2004, the U.S. EPA requested a conceptual plan for
completion of the removal of the bottom soils in Dead Creek. That plan was to be based
on soil removal in Creek Sectors F and D and, if sufficient room existed in the
containment cell, excavation of portions of Creek Sector B. The plan was submitted to
the Agencies on May 17, 2004 and included a plan for sampling the creek bottom soils to
define the limits of excavation. Conditional approval for removal of additional soils from
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Creek Sectors F, D, and B and for construction of the final cover on the sediment
containment cell was received in a letter dated September 14, 2004. The letter also
approved the installation of a liner in Creek Sector B, provided the U.S. EPA separately
approves the design of the liner system. A schedule for implementation of the work was
submitted to the EPA on September 30, 2004 and was approved by the Agency on
October 11, 2004.

A contract was awarded to Philip Services Corporation (PSC) of Columbia, Illinois to
perform the creek dewatering work. PSC completed mobilization by the end of October
and started pumping water from Creek Sectors B and F in November. PSC were also
awarded a separate contract for the excavation of the creek bottom soils in Creek Sectors
B, D, and F.

Creek bottom soil sampling was completed in Creek Sector D by the end of October and
the results of analyses of the samples were received on December 8%. Those results
demonstrated that the PCB concentrations in all of the samples were below the level of
concern of 0.58 ppm, with the highest concentration being 0.16 ppm in the same sample
that screened higher than 0.5 ppm.

Creek Sector F was pumped down by the last week of November and sampling in the
bottom of the creek began on November 29" and was completed on December 3. The
analytical results were received in January and indicated that soils containing zinc at
concentrations in excess of the risk-based concentration (RBC) were present in the near-
surface soils in three areas in the creek bottom.

A technical memorandum summarizing the results of the sampling and analyses in both
Creek Sectors D and F was submitted to the Agencies on January 21, 2005. Since the
sample results in these two sectors of the creek indicated that only about 700 cu. yd. of
soils contained constituents at concentrations above the RBC, the memorandum also
presented two options for excavation of creek bottom soils in Creek Sector B. In an e-
mail message dated January 28" the Agency determined that additional sampling was
required in Creek Sector B in order to define the locations and volumes of soil containing
constituents with concentrations in excess of the RBC. EPA requested that a sampling
plan be prepared for Agency review and approval. That plan was submitted on February
11", The Agency requested some clarifications to the sampling plan and additional
information about excavated soil volumes in various sectors of the creek during a
telephone call on February 15, 2005 and those clarifications were incorporated in a
revised draft plan that was submitted on February 21 2005.

Comments on the revised sampling plan were received from the U.S. EPA on March 25,
2005. Responses to those comments were submitted on April 8" and are being reviewed
by the Agency. A revised sampling plan for CS-B was also submitted to the Agency on
April 8" and that plan was verbally approved on April 19", The verbal approval was
confirmed by e-mail on April 22",
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Pumps were replaced in CS-B on April 25™ and pumping of stormwater from CS-B into
CS-C began that day. Sampling in CS-B commenced on May 10" and was completed on
May 19", All of the samples were shipped to an analytical laboratory and the results of
the analyses were received in July. The unvalidated results were submitted to the Agency
on July 13,

Based on the results of samples taken from CS-B, CS-D, and CS-F, an excavation plan
was developed to remove all of the creek bottom soils that contained constituents in
excess of the risk based concentrations. This Excavation Plan was submitted to the
Agencies on July 28" for review. Comments on the plan were received from the Agency
on August 23, 2005. Responses to those comments were prepared and submitted on
September 5, 2005. Additional comments were received from the Agency on October 12,
2005 and responses to those comments were provided at a meeting on October 20™. At
that meeting, the Agency requested that a final version of the excavation plan be prepared
to incorporate all of the revisions identified in the responses to comments. The requested
final plan was submitted on October 28™.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.
Continue operation of the stormwater treatment system.
Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system. '

e Complete analyses of third quarter 2005 samples from the monitoring wells
around the containment cell.

e Continue to fund the City of Cahokia’s operation of the creek dewatering system.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase I 100 %
Final Cover Installation 0%
Demobilization - Phase II 0%
Final Report Preparation 0 %
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